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January 7, 2005

Mr. Dion Novak

Superfund Division

United States Environmental Protection Agency
77 West Jackson Boulevard, Mail Code SR-6J
Chicago, IL 60604

Re: Monthly Progress Report — December 2004
. Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:
This progress report has been prepared pursuant to the December 31, 2001
 Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in
Hillsboro, Illinois, and includes activities conducted during December 2004.
I.  Activities Conducted During Reporting Month
The folIowing activities were conducted during the reporting period:
e ENVIRON received USEPA’s comments on the draft Remedial Investigation (RI)
Report, which was submitted to USEPA on November 5, 2004.
o ENVIRON 1n1t1ated review of the comments and preparatron of responses.
L Difficulties Encountered Durmg Reporting Month
"No dlfﬁcultres were encountered during the reportlng month.
L Changes in Key PrOJect Personnel
'No changes in key project personnel have occu'rred'. .
IV. Sampling and Testing Results
No sampling or testing results were received during the reporting period.
V.' | Project Schedule |

The current PrOJect Schedule 1ncludmg actual dates for completed tasks is attached to _
this letter. :
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VI. Activities Planned for Next Repnrting Month-
The following activities are planned for January:

o Responses to USEPA’s comments and proposed revisions to the RI Report has
been submitted on January 6, 2005

If you have any questions concerning this progress report, please do not hesitate to
- contact me.

Sincerely,

“ENVIRON International Corporation

F. Ross Jones, P.G. '
Manager

FRJ:rms

R:\Client Project Files\Eagle Zinc-Hillsboro_21-7400E\Monthly Progress Reports (RIFS)\2005 Progress Reports\Jan 2005 progress report.doc

Attachment

cc: Thomas Krueger, Esq. — USEPA, Region 5
- Rick Lanham — IEPA, Bureau of Land
Lisa Cundiff — CH2M Hill
"John Ix, Esq. — Dechert
Paul Harper — Eagle-Picher
Gordon Kuntz — Sherwin-Williams Company
Roy Ball — ENVIRON International Corporation




EAGLE ZINC -RI/FS SCHEDULE
EAGLE ZINC COMPANY SITE HILLSBORO, IL
ID Task Name | Start [ Finish | Duration [Nov '0] Dec '0] Jan '0 [ Feb ' |Mar '0 | Apr '0 [ May '0[ Jun ‘0| Jul '02] Aug "0 Sep ‘0] Oct ‘0 | NovO| Dec '0[ Jan '0 | Feb ' | Mar ‘0| Apr ‘0] May ‘0] Jun '0[ Jul ‘03] Aug '0[ Sep '0]Oct "0 | Nov 0] Dec ‘0| Jan '0 | Feb '0] Mar 0] Apr ‘0] May ‘0] Jun '0] Jul '04] Aug ‘0| Sep '0 Oct '0 | Nov *0[ Dec '0[ Jan 0 | Feb ' | Mar '0] Apr '0| May '0] Jun ‘0] Jul ‘05
1 |RIFS Tasks Mon 12/31/01  Thu5/26/05 1243 days ‘ : ! ; _ RUFS Tasks : : ; . 5 : : : : ; ! ;
2 Preliminary Site Evaluation Report Mon 12/31/01  Thu 3/28/02 88days | Preliminary Site Evaluation Report ______ S ik Sl SRt TR B 20E T T T S """""""""""""""""""""""""""""""""""""""""""""""""" il o et """ P e AT - """ anaa """ """
3 Draft Preliminary Site Evaluation Report Mon 12/31/01 Wed 2/13/02 45 days
4 PSE Report Review Meeting ] Thu 2/14/02 =~ Thu 3/7/02 22 days
5 Agency Comments on PSE Report Thu 3/7/02 Thu 3/7/02 0 days
6 Final PSE Report Fri 3/8/02 Thu 3/28/02 21 days
7 RUFS Workplan Mon 12/31/01  Thu7M1/02 193 days ‘ : ‘ RIFS workp|an
8 Draft RI/FS Workplan ' Mon 12/31/01  Mon 4/1/02 92 days
9 RI/FS Workplan Review Meeting ' Tue 4/2/02 Wed 4/17/02 16 days
10 Agency Comments on Draft Draft RI/FS Work Plan Fri 4/19/02 Fri 5/3/02 15 days
11 Final RI/FS Workplan Sat 5/4/02 Wed 6/26/02 54 days
12 Agency Approval of Final RI/FS Workplan Thu 6/27/02 Thu 7/11/02 15 days
13 Phase 1 Source Characterization Technical Memorandum Fri 7112/02 Mon 3/3/03 235 days
14 Draft Phase 1 Source Characterization Technical Memorandum Fri 7/12/02 Wed 10/9/02 90 days
15 Phase 1Technical Memorandum Review Meeting Wed 10/16/02  Tue 10/29/02 14 days
16 Agency Comments on Draft Phase 1 TM Wed 10/30/02 Thu 11/7/02 9 days
17 Final Phase 1 Source Characterization TM | Tue11/12/02  Mon 12/2/02 21 days
18 Agency Approval of Final Phase 1 TM Tue 12/3/02 Mon 3/3/03 91 days
19 Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 = Tue 2/17/04 351 days : : ‘ Phase 2 Mir:aﬁon Pathway Technical Memorandum
20 Draft Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Sun 8/10/03 160 days
21 Phase 2 Technical Memorandum Review Meeting Mon 8/11/03 Sun 8/24/03 14 days
22 Agency Comments on Draft Phase 2 TM Mon 8/25/03 ~ Tue 11/4/03 72 days
23 Final Phase 2 Migration Pathway TM Wed 11/5/03 Tue 11/18/03 14 days
24 Agency Approval of Final Phase 2 TM Fri 11/28/03 Tue 2/17/04 82 days
25  Risk Assessment Report Wed 2/18/04 = Tue 9/21/04 217 days
26 Draft Risk Assessment Report - Wed 2/18/04  Wed 3/17/04 29 days
27 y Risk Assessment Report Review Meeting i Wed 6/2/04 Wed 6/2/04 0 days
28 Agency Comments on Draft Risk Assessment Report " Thu 3/18/04 Mon 5/3/04 47 days
29 Final Risk Assessment Report Tue 5/4/04 Thu 8/19/04 108 days
30 Agency Approval of Final Risk Assessment Tue 9/7/04 Tue 9/21/04 15 days
31 Remedial Investigation Report Wed 9/22/04 Fri 1/21/05 122 days
32 Draft Remedial Investigation Report i Wed 9/22/04 Fri 11/5/04 45 days
33 Remedial Investigation Report Review Meeting Sat 11/6/04 Thu 11/18/04 13 days
34 | Agency Comments on Draft Remedial Investigation Report Tue 11/16/04 Wed 12/15/04 30 days
35 Final Remedial Investigation Report Thu 12/16/04 Thu 1/6/05 22 days
36 Agency Approval of Final Remedial Investigation Report Fri 1/7/05 Fri 1/21/05 S SR T B T B i S T iR S S S SR B R e S’ Tt S M s S bt i S e e Sl e S SR e e B Sl SRS U S S
37 Feasibility Study Report ' Sat1/22/05  Thub/26/05 125 days . : 1. A monthly progreés report will be submitted at the
: - end of each calendar month. :
3 Draft Feasibility Study Report Sat1/22/05  Tued22/05  60days | i s in Q:#Z‘;?é?ag?g: for Agency to provide comments  -----l- - oo sfess e B e s il W0 S TR i A s sy -
3. Assumes 14 days for Agency to review and approve
39 Feasibility Study Report Review Meeting Wed 3/23/05 Tue 4/5/05 14 days final deliverables.
3 fesimes Dl ok AeotsmantToonnieal 8 b b e G Cmielenem . 0 8 b bo @ pomes 4 A 4 f b G Bk
40 Agency Comments on Draft Feasibility Study Wed 4/6/05 | Thu 4/21/05 16days | T 1 Memorandum submitied @ proposed i ENVIRONS 7 T T L e s e
January 26, 2004 letter.
41 Final Feasibility Study Report Fri 4/22/05 Thu 5/12/05 21 days
42 Agency Approval of Final Feasibility Study Report Fri 5/13/05 Thu 5/26/05 O TR SR S S i D A S S S R S S R e Rt i St S I R R e L i S R s e S R
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